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Joseph G. Nassif

Coburn & Croft

Suite 2900

One Mercantile Center

Saint Louils, Missouri 63101
FAX (314) 621-2989

RE: Standard Scrap/Chicago International Exporting Site
Chica Illinoj

Dear Mr. Nassif:

U.S. EPA has not received a response to the undersigned’s
letter to you dated January 5, 1995 regarding a meeting to
discuss U.S EPA’'s on-going removal action at the Facility. As
you are probably aware, U.S. EPA’s removal team is currently
excavating contaminated soil in the north end of the east lot and
is approaching the area where the metal shredding and separating.
operations are located (the south portion of the east lot).

Steve Faryan, U.S. EPA’s On-scene Coordinator ("0OSC") has ‘%’
informed the undersigned that Lawrence Cohen has threatened to
deny EPA access to the Facility, and has caused delays in EPA's
removal action during the past week. A dispute apparently arose
regarding Mr. Cohen’s failure to relocate certain piles of
material, which EPA requested he move on several occasions, and
which EPA was forced to relocate. While that dispute was
apparently resolved, U.S. EPA would like to avoid such delays and
complications in the future. Therefore by the attached letter
from U.S. EPA’s8 OSC to the site owners/operators, and the
attached Work Plan outline, U.S. EPA hereby notifies the site
owners/operators of the next phase of the removal action at the
above referenced Facility. For a general description of U.S.
EPA’'s removal action at the Facility, please see the Unilateral
Adminigtrative Order dated September 14, 1994, the Access Order
dated November 1, 1994, and the Action Memorandum dated September
22, 1994. Each of these documents have been previously provided

to you.
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Please notify the undersigned by no later than January 17,
1995 of any suggestions U.S. EPA may consider in implementing
these actions as they relate to the site owners’/operators’ metal
shredding operations.

On a separate but related matter, Ms. Shinning indicated in
her October 31, 1994 letter that your clients are preparing
materials to support their assertion that the current shredding
operations at the facility do not result in the generation,
transportation, storage or disposal of PCBs in violation of any
federal law. (See enclosed October 31, 1994 letter). Ms
Shinning also stated that Respondents are preparing "a written
version of their motor-sorting procedures", which she alleges
"effectively remove any and all capacitors which may even
potentially contain PCBs". Ms Shinning also claims in her
October letter that Respondents will conduct tests of shredded
material. She then states that "Respondents will prepare a full
technical analysis of the current shredding/chopping operations".

Also, in her October 31, 1994 letter, Ms. Shinning states
that the above information will be provided to U.S. EPA and that
she "hope(s] U.S. EPA will take this evidence into
consideration". While the above mentioned material has surely
been prepared by now, U.S. EPA has not received any of that
information, except one page containing analysis of 3 samples
taken from an undisclosed location at the site which was attached
to the October letter. Therefore, please provide the information
identified above and in Ms Shinning’s October letter to the
undersigned by no later than January 17, 1994, as EPA is
currently assessing Respondents operations as they relate to
continuing releases or threats of releases of hazardous
substances from the Facility, or pose an imminent and substantial
endangerment to human health, or the environment.

If you have any questions regarding these matters, please do
not hesitate to call me at (312) 886-6831.

Sincerely,

Kurt N. Lindland
Assistant Regional Counsel

cc: Brian Havey, Assistant U.S. Attorney
Northern District of Illinois

Carolin K. Shining
Three First National Plaza
Suite 1960



Chicago, Illinoig 60601
FAX (312) 251-0026



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

January 12, 1995
HAND DELIVERED

Chicago International Exporting

Attn: Mr. Bud Cohen and Mr. Steven Cohen
4024 8. Wentworth

Chicago, IL. 60609

Dear 8irs,

By this lettar and via meetings and daily verbal conversations,
the U.8. BPA is notifying you of the materials and equipment
which will have to be moved in your yard to facilitate the on-
going Superfund Removal Action.

The U.S. BPA On-Scenae Coordinator, Steven J. Faryan, has verbally
agsked numerous times on Dacember 20 and 21 and December 27 and 28
and January 3 and January 9 to move metal debris out of the way
in the North Portion of the Main yard. Although some debris was
moved, the U.8. EPA had to move the remaining steel, debris and
shaker gscreen during the weak of December 27 through December 30
and January 3 through present to facilitate excavation of the PCB
and Lead contaminated soil.

Numerous piles of gcrap steel, steel plates, cylinders, tanks and
other matal debris remain in the North Portion of the Main Yard.
The U.8. EPA i{g asking that the uncontaminated scrap metal be
moved from the main yard immediately. If the scrap is not moved
by January 17, 1995, then the U.S. EPA will have to load and
disposa or recycle the metal.

The On-Scene Coordinator asked CIE to move matal debria and matal
plates from the rail spur in the main yard on December 27 and 28
and again on January 3 and January 9. Tha QS8C askad to apan tha
rail spur up so that two gondola cars could be staged for
loading. To data nn steel has been moved and actually more steel
has been piled on the tracks. This has and will slow down the
loading and diaposal operations causing an extension on our time
ling and additional costs. The U.S. EPA is asking CIE to move
all debris and acrap from the rail spur by January 17, 1994,
which at that point the U.§. EPA will have to move and dispose or
recycle the metal.

The On-Scene Coordinator has asked repeatedly on Dacembar 20 and
21 and on December 27 and again on January 3 to move steel
loading and off loading operation ta the Wantworth 8t. gata by
January 20. Nothing has been done to date to move these
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operations. The road in the main yard will be excavated after
January 20 and will not be backfilled until confirmation sampling
indicates the area is clean.

The main yard will not be backfilled up to the 0ld grade. The
excavated areas will be levelad and backfilled with 6 to 12
inches of tunnel stone.

U.S8. EPA investigation sampling in the main yard has shown lead
contamination above RCRA regulations under the concrete pad in
the North end. The concrete will be broken out and contaminated
soils excavated. This phase of the removal action will commence
at the end of January 1995,

The removal action will move from North to South in the main
yard. All contaminated soil will be excavated and piles and
debris and contaminated shredded material will be scraped from
the entire main yard and disposed of appropriately. The pad will
be decontaminated appropriately with high pressure washers,
scabblexs or by other means. This phase of the removal will
commance in February of 1995. It is expected that the shredding
operations in the Main yard will have to be shut down during the
Month to facilitate clean-up operations.

The final phase of the removal action will be in the main
building containing the chopping and gravity separator units.
All contaminated piles will be removed and disposed and dust and
debris will be scraped and or vacuumed for disposal. The floor
an:bgzlls will be decontaminated with a high pressure washer and
sc ar.

The U.S. EPA has discussed this work plan verbally with owner Mr.
Bud Cohen on January 12, 1995. The owner agreed that most of the
dates stated above are reasonable and will be taken care of by
CIE. Mr. Cohen astated "that CIE will fight the removal of the
concrete pad in the North end". This phase of the removal will
bea put on hold until an agresmeant can be worked ocut or until the
next court date.

If you have any questions regarding this letter feel free to
contact Mr. Steven Faryan on site at 312-373-108S.

teven
On-Sce
U.8. EPA Region._

ce Corolin Shining, ESQ.
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THE Law OFrriCE oF CAROLIN K SHINING, EsqQ,
ATTORNEY-AT-LAw

Turex NiasT NaTIONAL PLAZA (312)251-0088 (DrecT)
SurTE NINETREN-SIXTY (312)2510028 (Fax)
Cricaco. ILunos 60601-1210 73004.12230CIS.COM (2ua)

October 31, 1994
VIA FAX (886-0747)

Kurt Lindland

Assistant Regional Counsel

U.S. Environmental Protection Agency
Region V

77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: Order No. V-W-94-249
Dear Kurt:

This letter is in response to your letter of October 27, 1994 regarding preliminary results
of samples taken oa October §, 1994.

Before responding to your letter, let us restate that Chicago International Exporting, Inc.,
Chicago International Chicago, Inc., Steven and Lawrence Cobhen (“Respondents”) will continue
o assist the U.S. EPA in its cfforts to implement the requirements of the Section 106 Order,
including our recent agreement to aide in the installation of a trailer at 4004 S. Wentworth and
to host a Work Plan meeting at 4004 S. Wentworth on November 2, 1994 at 10:30 a.m. As
stated in our letter to you of October 18, 1994, while Respondents are not financially able to
comply with all terms of the Section 106 Order, Respondents will make every effort to assist
the U.S. EPA to the extent reasonable and possible.

Despite our intent to cooperate and provide the U.S. EPA every cousideration,
Respondents must repeat their belief that their current shredding operations do not result in the
generation, transportation, storage or disposal of PCBs in violation of any federal hazardous
waste laws. Respondeats are preparing materials to support this assertion, and hope that the
U.S. EPA will take this evidence into consideration.

Respondents will voluntarily provide materials demonstrating that their operations do not
generate PCBs. First, Respondents will provide with documentary and technical evidence,
provided in part by Ron Frehner of Conestoga-Rovers & Associates and through Respondents’
own expertise in identifying electric motors. Tests conducted on such raw materials which have
not been stored at 4004 S. Wentworth are attached to this letter. As PCB-containing motors



THE Law OsriCe OF CAROLIN K. SHINING. EsQ,
ATTORNEY-AT-LAwW

Letter to Kurt Lindland
Page Two
October 31, 1994

have not been sold in normal recyling and shredding channels for over a decade, i
motors and transformers do aot exist in the stream of materials purchased by Respoadents.

Second, Respondents are producing a written version of their motor-sorting procedures.
These current procedures effectively remove any and all capacitors which may evea potentially
contain PCBs. Additional safeguards, including removing all capacitors from electric motors
prior to shredding will further reduce the likelihood that any PCB-containing material is
shredded.

Third, Respondents will conduct additional tests of shredded material as it leaves the
shredding machine and before it contacts 4004 S. Wentworth, We will provide the U.S. EPA
split samples of these materials, and we will repeat these tests with the U.S. EPA present if
requested.

Lastly, compiling the evidence collected above, Respondents will prepare a full technical
analysis of the current shredding/chopping operations. Respondents firmly believe their current
practices, policies, as analysed and tested, will establish that no PCBs are generated by the
shredding operation.

As stated before, Respondents are doing their best to comply with the Section 106 Order.
Respondents hope that the U.S. EPA recognizes these efforts. In fact, Respondeats are willing
to consider any suggestion that the U.S. EPA may have which will facilitate this cooperation and
ensure that Respondents’ business remains on-going.

We look forward to receiving your test results as soon as you may make them available.
Please do not hesitate to contact me with your questions and concerns.

Yours truly,

oc: Steven and Lawrence Cohen (via fax)
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Raport To: Mr. Rich Burgess

Chicago Intamestions!
4020 South Wentwarth
Chicego . 60609 Pioject Number: 84.632
: Projeot inception:  10-18-94
Project Type: Chemical Analysis Report Dets: 10-28-94
IDENTIFICATION OF MATERIAL:

Throe (3] cepacitor samples, identifiad below.

PROCEQURE:
Ths sample was analyzed in accordance with 40 CFR 136, Method 608.

Ouantitstion
Sampia ID pch —Limite __
1 80OL 1. ppmJ/cepacitor
2 80L 2.38 ppm
3 BDL 1. ppm/capacitor
BDL = Below Detection Limits
~Haspectiully submited, -

pMC:§
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